COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 18/ 2003

ESTI MATE SUMVARY 09: 22: 42
CONTI D: C14228 ESTI MATE NO. 0003 PROG SPEC YR 2002
PCN: 14228-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.5 DAYS TIVE ALLOW 43 WORK DAYS
Frisco Accel / Decel Lanes PERCENT TI ME: 45, 35 ORI G TI ME ALLOW 20 WORK DAYS
PROJIECT NO. SHE 0091- 020
Frisco Accel /Decel Lanes
NAVE OF ROAD: 009C
PROQJIECT COUNTI ES: SUMWM T
CONTRACTOR:
AMERI CAN WEST CONSTRUCTI ON, LLC PAY PERI OD ENDI NG 08/ 12/ 2003 DATE TI ME STARTED 05/27/2003
5380 TENNYSON STREET UNIT B DATE LET 01/ 30/ 2003 DATE WORK BEGAN
DATE AWARDED 02/ 10/ 2003 DATE TI ME STOPPED 09/24/2003
DATE CONTRACT EXECUTED  02/20/2003 DATE ACCEPTED 09/ 24/ 2003
DENVER CO 80212 303/ 455- 0838 DATE NOTI CE TO PROCEED 05/ 27/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 173, 612. 88 PARTI Cl PATI NG $ 161, 519. 12 $ 88, 975. 85
AWARD PRQJECT AMT: $ 173, 966. 75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 93. 03% TOTAL EARNI NGS 161, 519. 12 88, 975. 85
FUNDS AVAI LABLE: $ 12,093.76 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 161, 519. 12 88, 975. 85
TOTAL CLAI VB $ 0. 00 RETAI NAGE -678. 66 -138. 46
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 160, 840. 46 88, 837. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
ANMOUNT DUE 160, 840. 46 88, 837. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 88, 837. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 14228-BI D ESTI MATE RUN 08/ 18/ 2003
PRQJECT SHE 0091- 020 ESTI MATE NO. 0003 09: 22: 42

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00090 REMOWVAL OF DELI NEATOR 9. 000 9. 000
EACH 0. 000 0. 00
15. 00000 9. 000 135. 00
0010 202-00810 REMWVAL OF GROUND S| GN 2.000 1. 000
EACH 1. 000 68. 00
68. 00000 2.000 136. 00
0015 203-00060  EMBANKMVENT NMATERI AL ( COVPLETE | N PLACE) 1, 785. 000 1, 785. 000
oy 0. 000 0. 00
20. 00000 1, 785. 000 35, 700. 00
0020 203-01500  BLADI NG 8. 000 1.000
HOUR 3.000 330. 00
110. 00000 4.000 440. 00
0025 207-00205  TOPSOl L 318. 000 0. 000
cy 318. 000 2,544, 00
8. 00000 318. 000 2, 544. 00
0030 210-00810  RESET GROUND S| GN 1. 000 0. 000
EACH 1. 000 240. 00
240. 00000 1. 000 240. 00
0035 210-01000 RESET FENCE 0. 000 0. 000
LF 0. 000 0. 00
4. 20000 0. 000 0. 00
0040 212-00006  *SEEDI NG ( NATI VE) 0. 600 0. 000
ACRE 0. 600 1,320.00
2,200. 00000 0. 600 1, 320. 00
0045 213-00002  *MILCH NG (VEED FREE HAY) 0. 600 0. 000
ACRE 0. 600 1, 320. 00
2,200. 00000 0. 600 1,320. 00
0050 213-00061  *MJLCH TACKI FI ER 90. 000 0. 000
LB 90. 000 292, 50
3. 25000 90. 000 292. 50
0055 403-00720  *HOT BI TUM NOUS PAVEMENT (PATCHING) (ASPHALT) 16. 430 0. 000
TON 9. 900 1, 841. 40
186. 00000 9. 900 1, 841. 40



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 14228-BI D ESTI MATE RUN 08/ 18/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0003 09: 22: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 403-34721  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (75) (PG 58-28) 1, 570. 000 458. 560
TON 1, 110. 400 60, 516. 80
54. 50000 1, 568. 960 85, 508. 32
0065 411-10253  *EMULSI FI ED ASPHALT (CSS-1H) 250. 000 25. 000
GAL 205. 000 461. 25
2. 25000 230. 000 517. 50
0070 612-00001  DELI NEATOR (TYPE I) 10. 000 0. 000
EACH 10. 000 140. 00
14. 00000 10. 000 140. 00
0075 612-00002  DELI NEATOR (TYPE I1) 19. 000 0. 000
EACH 19. 000 285. 00
15. 00000 19. 000 285. 00
0080 614-00011  SIGN PANEL (CLASS I) 18. 750 0. 000
SF 18. 750 431. 25
23. 00000 18. 750 431. 25
0085 614-00012  SIGN PANEL (CLASS I1) 13. 000 0. 000
SF 13. 000 325. 00
25. 00000 13. 000 325. 00
0090 614-01502  STEEL SI GN POST (2 | NCH ROUND) 31.000 0. 000
LF 31. 000 372.00
12. 00000 31. 000 372.00
0095 614-01582  STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 12. 000 0. 000
LF 12. 000 396. 00
33. 00000 12. 000 396. 00
0100 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.500
LS 0.500 1, 650. 00
3, 300. 00000 1. 000 3, 300. 00
0105 626-00000  *NMOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 3, 400. 00
8, 500. 00000 1. 000 8, 500. 00
0110 627-00005  *EPOXY PAVEMENT MARKI NG 39. 000 0. 000
GAL 39. 000 2, 983. 50
76. 50000 39. 000 2, 983. 50



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 14228- Bl D ESTI MATE RUN 08/ 18/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0003 09: 22: 42

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 627-00012  *PAVEMENT MARKI NG PAI NT (LOW VOC SOLVENT BASE) 16. 000 0. 000
GAL 16. 000 960. 00
60. 00000 16. 000 960. 00
0120 627-30410 *PREFORVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 40. 000 0. 000
LI NE
) SF 36. 000 396. 00
11. 00000 36. 000 396. 00
0125 630-00000 *FLAGG NG 125. 000 46. 500
HOUR 51. 000 1,071. 00
21. 00000 97. 500 2, 047. 50
0130 630-00012 *TRAFFI C CONTROL MANAGENMENT 10. 000 5. 000
DAY 3.000 1, 350. 00
450. 00000 8. 000 3, 600. 00
0135 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 1. 000
EACH 1. 000 550. 00
550. 00000 2.000 1, 100. 00
0140 630-80341  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 2. 000 0. 000
EACH 0. 000 0.00
22.00000 0. 000 0. 00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 16. 000 5. 500
EACH 10. 500 462.00
44. 00000 16. 000 704. 00
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 4. 000 2.000
EACH 2.000 109. 00
54. 50000 4. 000 218. 00
0155 630-80344  *CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 32. 000 16. 000
SF 16. 000 264. 00
16. 50000 32. 000 528. 00
0160 630-80360 *DRUM CHANNELI ZI NG DEVI CE 37. 000 14. 000
EACH 23.000 379. 50
16. 50000 37. 000 610. 50
0165 630-80380  *TRAFFI C CONE 50. 000 10. 000
EACH 38. 000 418.00
11. 00000 48. 000 528. 00



CONTI D: C14228 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 14228-BI D ESTI MATE RUN 08/ 18/ 2003
PRQJECT: SHE 0091- 020 ESTI MATE NO 0003 09: 22: 42

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70010 F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 700-70022 F/ A QJIT COLORADO TRAI NI NG PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0180 700-70025 F/ A QUALITY | NCENTI VE PAYMENT 1, 270. 400 0. 000
FA 1, 270. 400 1, 270. 40
1. 00000 1, 270. 400 1, 270. 40
0185 700-70028 F/ A ESB PROGRAM 960. 750 0. 000
FA 960. 750 960. 75
1. 00000 960. 750 960. 75
0190 700-70380 F/ A EROCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0195 202-01000 REM FENCE MCR LINE | TEM 1 391. 000 0. 000
LF 391. 000 1, 368. 50
3. 50000 391. 000 1, 368. 50
0200 900-00014  ADDED | TEM (LUMP SUM/ MCR LI NE | TEM 2 1. 000 0. 000
LS 1. 000 500. 00
500. 00000 1. 000 500. 00
0205 603-10150 15 IN CSP MCR 1 LINE | TEM 3 80. 000 0. 000
LF 0. 000 0. 00
39. 00000 0. 000 0. 00
0210 603-30015 15 IN SES MCR 1 LINE | TEM 4 2.000 0. 000
EACH 0. 000 0.00
240. 00000 0. 000 0. 00
0215 626-00005  MOBI LI ZATI ON 1. 000 0. 000
DAY 0. 000 0. 00
150. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 173,612.88% 88,975.85% 161, 519.12
PROJECT TOTAL CURRENT AMI $  173,612.88% 88,975.85% 161, 519.12




